CIC#: 99EPA
Billed Date:

Customer Order Number:

EPA SUPERFUND PROGRAM
03-Aug-2015

DW96858694
UNIMATIC MANUFACTURING 448170 BZ893
EPA 734

VOUCHER FOR TRANSFERS -
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Collection Vou. No.

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27074338
Partial # 11 01-Jul-2015  Thru

03-Aug-2015

LI I 2 T T N R N N I I )

Page 1of 1

ok ok ok Kk ok ok K Kk Kk Kk Kk Kk Kk k kK kK Kk k k Kk k ok Kk *

Accounts Of .
*
*
*
*
*
*
*
*
*
**

* kK Kk k ok k Kk Kk kK Kk Kk Kk Kk k ok Kk k Kk k k Kk k Kk *

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005

068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015

$49,467.93 096 NAX 3122.0000 G5 08 2416 868 012694 96231

$49,467.93

RAC EARNINGS)

( $41,861.00
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

$1,907.12
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,767.14
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $467.74
1 INHOUSE - LABOR LABOR $3,464.93
Subtotal: $49,467.93
CORPS CERTIFICATION 1D OR ) .

. TTHE ABOVE ARTICLES WERE DELIVERED / ‘;N ent Total Billed Amount: $49,467.93
1 CERTIFY THA D AS STATED AND THAT THE PA i L 0.00

THE SERVICES PERFO&MT% o ?ﬁe BEST OF MY KNOWLEDGE. AND Less Partial Amount Paid: $0.
RE%%E%TE E ‘pSAFDO;F\{l}\TD CHARGED TO THE APPROPRIATION(S) OR Payment Due Date: 02-Sep-2015 Pay This Amount: $49,467.93

FUNDS AS INDICATED.”
&DMM SlGNATURE
W )ar,om e

‘Funds Authorized: $1,332,864.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $230,514.40 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $181,046.47 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $49.467.93 payment requested is approved and shouid be paid as indicated.
Total Flux Billed: $0.00
A
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 350805

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilhonit.892 v2.1.4
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

MONTHLY REPORT FOR JULY 2015

PROGRESS REPORT

Page: 190
Date: 04-AUG-2015
Time: 14:01:44

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable

(096X3122)

Direct Fund Cite

IA Totals
(096X3122)

FOR OFFICIAL USE ONLY

(FOUO)

Total Funds Authorized: $1,332,864.00 $0.00 $1,332,864.00
Less Total Expenditures: (-) $230,514.40 $0.00 $230,514.40
Less Undelivered Orders: (=) $1,000,083.00 $0.00 $1,000,083.00
Less Commitments: {~) $3,772.87 $0.00 $3,772.87
Funds Available Balance: $98,493.73 $0.00 $98,493.73
BILLING ACTIVITY (096X3122):
Bill Number: 27074338

Funds Expended During Report Period: $49,467.93

Total Billed to Date: $230,514.40
DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

Bill Number: 27074338
Bill Invoice Date: 03-AUG-2015

PROGRESS REPORT

Page: 191

Date: 04-AUG-2015

Time: 14:01:44

Monthly Billing Amount (096X3122}): $49,467.93
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $2,172.74 $21,142.48 $23,315.22
b Fringe Benefits $1,292.19 $12,430.48 $13,722.67
¢ Travel $1,907.12 $982.36 $2,889.48
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $41,861.00 $125,556.00 $167,417.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $47,233.05 $160,111.32 $207,344.37
j Total Indirect Charges $2,234.88 $20,935.15 $23,170.03
k TOTAL $49,467.93 $181,046.47 $230,514.40
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
MOLLY JEAN BOUGHAN KANSAS CITY DISTRICT GEOLOGIST 4.50 $424,95
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 37.75 $4,326.11
JACQUELINE FRAZIER KANSAS CITY DISTRICT CHEMIST 0.75 $70.82

FOR OFFICIAL USE ONLY (FOUO)
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ

LABOR BREARKOUT FOR MONTH:

Individual Location

JOSHUA RYA BOECKMANN KANSAS CITY DISTRICT
JENNIFER R ALLSBURY KANSAS CITY DISTRICT
PAUL D SPECKIN KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
PROJECT SCHEDULER 2.00
CONTRACT SPECIALIST 1.50
LEAD CIVIL ENGINEER 4.00

50.50

FOR OFFICIAL USE ONLY {(FOUO)

Page:
Date:
Time:

Labor Amount

$188.88
$141.65
$547.40

$5,699.81

192
04-AUG-2015
14:01:44



Unimatic Superfund Site RI FS: Progress Report for EPA Region Il

NJD002164796

Bill No.: | 27074338 #11 l IA No.: DW96958694 (P2448170) | |AG Expiration Date: | 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Jul 2015 03 Aug 2015 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held monthly.
Key s  Mobilize and complete roughly half the field work
Milestones
Completed
Projected Work
Narrative e Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e Next project progress conf call on July 8

e Field program update July 1
Key e Complete field work the mid-July. Data expected end of September.
Milestones s  Hazardous Material Building Survey: July 29
Projected e Recollect and ship groundwater samples that were stored at DESA.

e  Receive Surveyer report.

e IDW sampling.

o  Sept 15: Congressman visit to site.
Issues

e GREEN

¢  YELLOW. Project schedule will be very compressed to meet a ROD in September 2016.

e GREEN

e  Adequate funds available for in house team work.

Obligations Plan (FY15 and ¥Y16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 | 22 Dec2014 | Funds rec’d.
(CDM Smith) .
W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun 2015 | Additional funds for RI field work.
W912DQ-11-D-3004 $50,000 Jan 2016
Additional funds for FS completion.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.
Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist
W WW ~ August 27, 2015
Amy Darpinian, Project Manager Date
816-389-3897

10F1

UNIMATIC MONTHLY RPT -11 JUL15.DOCX AUGUST 27, 2015



Unimatic Superfund Site RI FS

DW96958694; ; P2: 448170

Funds Availability

_ FY15Q1 FY15 Q2 FY15 Q3 FY15 Q4

Bill#] 2 | 3 | 4 5 6 7 8 9 10 11
Item Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Totals
Travel Expenses 594.91 387.45 1,907.12 2,889.48
Other: Reproduction Services -
Departmental Overhead 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,552.20 1,442.67 1,688.03 3,158.87 1,767.14 18,167.30
Administrative Qverhead 534.62 407.45 636.51 136.28 394.22 717.81 405.75 446.81 836.15 467.74 5,002.73
Labor 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 3,005.58 3,300.87 6,193.84 3,464.93 37,034.89
Other COE - -
COE Subtotal 6,373.69 4,874.37 8,200.37 1,630.34 4,716.18 8,587.09 4,854.00 5,444.71 10,576.31 7,606.93 63,094.40
COE Cumulative 6,595.10 11,469.47 19,678.84 21,300.18 26,025.36 34,612.45 39,466.45 44,911.16 55,487.47 63,094.40 322,871.29
Contract (CDM $467,500) - - 30,211.00 41,925.00 28,201.00 25,219.00 41,861.00 167,417.00
Contract Cumulative 30,211.00 72,136.00 | 100,337.00 | 125,556.00 ] 167,417.00
Total This Period: 6,374 4,874 8,209 1,630 4,716 38,798 46,779 33,646 35,795 49,468
Cummulative Total: 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 | 111,602.45 ] 145,248.16 | 181,043.47 | 230,511.40 616,477.09
Funding Received 700,000.00 1,332,864.00
Cumuiative Funding Received 632,864.00 | 632,864.00 | 632,864.00| 632,864.00 | 632,864.00 ] 632,864.00 | 632,864.00 | 632,864.00 | st} HEHHRHEHH
Remaining To Bill #ii] wmptt | st L W] Wy W W] e
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PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: August 27, 2015

Reporting Period:  July 2015

1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration
®  CDM Smith performed routine project management activities.
® Monthly project status meeting with USACE and EPA was held on July 8, 2015. The

discussion was summarized in the meeting minutes submitted on July 22, 2015. The next
project status call is scheduled for August 6, 2015.

Work Order 2 - RI/FS Planning Activities
" No Activity

Work Order 3 - Community Involvement
®  No Activity

Work Order 4 - Remedial Investigation

m  Field program and demobilization was completed on July 17, 2015

m  JDW sampling was completed by Seacoast Environmental on July 17, 2015

m  Daily Quality Control Reports were submitted on a daily basis to USACE documenting
the daily progress of the field program

= CDM Smith submitted the field audit report to USACE on July 20, 2015

m  Award for hazardous building survey was completed on July 21, 2015

®  Groundwater samples (dioxin/furans) stored at DESA were shipped to the assigned
laboratory on July 27, 2015

m  The field program for hazardous building survey was completed on July 29, 2015

Work Order 5 - Feasibility Study.
m  No activity

Work Order 6 ~ Post RI/FS Support
= Not Awarded

Work Order 8 ~ Fee

2. Anticipated Problems and Recommended Solutions ~ None



Unimatic Manufacturing Corporation Superfund Site
July 2015 Monthly Report
Page 2

3. Problems Resolved -~ None

4. Deliverables Submitted

Work Order Title Date
WO1 June Monthly Report 7/15/15
WO 4 Field Audit Report 7/20/15

5. Upcoming Events/Activities Planned
® Continue project management activities
®  Review hazardous building survey report
®  Complete transferring boring log information to gNIT
® Finalize ground penetrating radar survey and report
®  Begin data upload as they are received from DESA
®  Complete off-site rule form for IDW disposal
®  Conduct site recon for SLERA

6. Key Staffing Changes - None.

7. Percentage Complete ~ See attached table.
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